COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 07/ 2010

ESTI MATE SUMVARY 11: 32: 46
CONTI D: C17675 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 17675- Bl D COFRS REPORTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 125.0 DAYS TIME ALLOW 12/31/201 FI XED COVPLETI ON DATI
US 24 AND SH 67 FASTER BRI DGES PERCENT TIME  83.33 ORI G TIME ALLON 12/31/201 FI XED COMPLETI ON DAT
PRQIECT NO FBR0242- 047
US 24 AND SH 67 FASTER BRI DGES
NAVE OF ROAD:
PROQJECT COUNTI ES: TELLER
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 12/ 06/ 2010 DATE TI ME STARTED 08/ 04/2010
7353 S. EAGLE STREET DATE LET 07/ 08/ 2010 DATE WORK BEGAN
DATE AWARDED 07/ 23/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 04/ 2010 DATE ACCEPTED
CENTENNI AL CO 80112-42: 303/ 627- 2600 DATE NOTI CE TO PROCEED 08/ 04/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 2,715, 290. 00 PARTI Cl PATI NG $ 0.00 $ 0.00
AVARD PROJECT AMT: $ 2,006, 630.00 NON-PARTI CI PATI NG 2,040, 726. 92 621, 264. 98
PERCENT COVPLETE: 75. 16% TOTAL EARNI NGS 2,040, 726. 92 621, 264. 98
FUNDS AVAI LABLE: $ 674, 563. 08 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 2,040, 726. 92 621, 264. 98
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 30, 099. 45 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,010, 627. 47 621, 264. 98
LI QU DATED DANMAGES 0. 00 0.00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 2,010, 627. 47 621, 264. 98
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 621, 264. 98

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17675 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17675-BI D ESTI MATE RUN 12/ 07/ 2010
PRQIECT: FBR0242- 047 ESTI MATE NO 0004 11: 32: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0005 631-00100 H GHWAY DESI GN & CONSTRUCTI ON 0. 000 0. 000
LS 0. 000 0.00
L, 961, 700. 00000 0. 000 0. 00
0006 900-00006 *ADDED | TEM ( DOLLAR)/ CHANGE BASI S OF PAYMENT 1, 961, 700. 000 1,199, 100. 590
DOL 621, 264. 980 621, 264. 98
1. 00000 1, 820, 365. 570 1, 820, 365. 57
0010 700-70010 F/ A'M NOR CONTRACT REVI SI ONS 349, 449. 630 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0015 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0020 700-70014 F/ A I NCENTI VE ( EARLY COVPLETI ON) 145, 000. 000 145, 000. 000
F A 0. 000 0.00
1. 00000 145, 000. 000 145, 000. 00
0025 700-70016 F/ A FUEL COST ADJUSTMENT 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0030 700-70018 F/ A ROADWAY SMOOTHNESS | NCENTI VE 15, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0035 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0040 700-70021 F/ A ON- THE- JOB TRAI NEE 600. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0045 700-70028 F/ A ESB PROGRAM 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0050 700-70031 F/ A | NTERI M SURFACE REPAI R 92, 906. 500 0. 000
F A 0. 000 0.00

1. 00000 0. 000 0.00



CONTI D C17675 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17675-BI D ESTI MATE RUN 12/ 07/ 2010
PRQJECT: FBR0242- 047 ESTI MATE NO 0004 11:32: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0055 700-70380 F/ A EROSI ON CONTROL 40, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0060 700-70034 F/ A TRAFFI C CONTROL 7, 358. 360 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0090 626-00000 MOBI LI ZATI ON TRAFFI C CONTRCOL CASCADE 1. 000 1. 000
LS 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0095 630-00000 FLAGGE NG TRAFFI C CONTROL CASCADE 114. 000 114. 000
HOUR 0. 000 0. 00
22.00000 114.000 2,508. 00
0100 630-00007 TRAFFI C CONTRCL | NSPECTI ON TRAFFI C CONTROL CASCADE 2.000 2.000
DAY 0. 000 0. 00
55. 00000 2.000 110. 00
0105 630-00012 TRAFFI C CONTRCL MANAGEMENT TRAFFI C CONTROL CASCADE 10. 000 10. 000
DAY 0. 000 0. 00
475. 00000 10. 000 4, 750. 00
0110 630-80335 BARRI CADE (TYPE 3 MA) ( TEMPORARY) TRAFFI C CONTRCL 10. 000 5. 000
CASCADE
EACH 0. 000 0. 00
170. 00000 5. 000 850. 00
0115 630-80341 CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) TRAFFI C 27.000 13.500
CONTRCL CASCADE
EACH 0. 000 0. 00
15. 00000 13. 500 202. 50
0120 630-80342 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) TRAFFIC 57. 000 28. 500
CONTRCOL CASCADE
EACH 0. 000 0. 00
15. 00000 28. 500 427. 50
0125 630-80358 ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROW PANEL (C 3. 000 1. 500
TYPE) TRAFFI C CONTROL CASCADE
EACH 0. 000 0. 00
188. 00000 1. 500 282.00
0130 630-80360 DRUM CHANNELI ZI NG DEVI CE TRAFFI C CONTRCL CASCADE 0. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00



CONTI D C17675 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17675-BI D ESTI MATE RUN 12/ 07/ 2010
PRQJECT: FBR0242- 047 ESTI MATE NO 0004 11:32: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 STRUCTURES
0135 630-80363 DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 24.000 12. 000
TRAFFI C CONTROL CASCADE
EACH 0. 000 0.00
15. 00000 12. 000 180. 00
0140 630-80380 TRAFFI C CONE TRAFFI C CONTROL CASCADE 563. 000 281. 500
EACH 0. 000 0. 00
1. 00000 281. 500 281.50
0145 900-00014 ADDED | TEM (LUWP SUM/ TRAFFI C CONTROL CASCADE 1. 000 1. 000
LS 0. 000 0. 00
4, 393. 44000 1. 000 4,393. 44
0150 630-80344 CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) FASTER SI GNS 164. 000 82. 000
SF 0. 000 0. 00
21. 30000 82. 000 1, 746. 60
0156 900-00014 ADDED | TEM (LUWP SUM/ MCR 2 NETWORK EQUI PMENT 1. 000 1. 000
LS 0. 000 0. 00
550. 37000 1. 000 550. 37
0160 202-00240 REMOVAL OF ASPHALT MAT (PLANING MCR 3 - ASPHALT REPAIR 800. 000 622. 000
SY 0. 000 0. 00
10. 67000 622. 000 6, 636. 74
0165 403-34821 HOT M X ASPHALT ( GRADI NG SX) (100) (PG 58-28) MCR 3 - 90. 000 68. 420
ASPHALT REPAI R
TON 0. 000 0. 00
89. 75000 68. 420 6, 140. 70
0170 411-10255 EMULSI FI ED ASPHALT (SLOMSETTING MCR 3 - ASPHALT 80. 000 62. 000
REPAI R
GAL 0. 000 0. 00
6. 00000 62. 000 372.00
CAT 0300 CURRENT AMI  $ 2, 670, 360. 00 $ 621, 264.98$ 1,995, 796. 92
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0070 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
28, 900. 00000 1. 000 28, 900. 00
0075 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 200. 00000 1. 000 14, 200. 00




CONTI D C17675 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17675-BI D ESTI MATE RUN 12/ 07/ 2010
PRQJECT: FBR0242- 047 ESTI MATE NO 0004 11:32: 46
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0080 620-00020 SANI TARY FACI LI TY 3. 000 3. 000
EACH 0. 000 0. 00
610. 00000 3. 000 1, 830. 00
0155 900-00014 ADDED | TEM (LUWP SUM/ MCR 2 - NETWORK EQUI PMENT 0. 000 0. 000
LS 0. 000 0. 00
550. 37000 0. 000 0. 00

CAT 0400 CURRENT AMI  $ 44,930.00 $

0.00$ 44, 930. 00

PRQJIECT TOTAL CURRENT AMI $ 2,715,290.00 $

621, 264.98$ 2, 040, 726. 92



